

Team Contract

Project: git-branch-crime

Course / Section:

Date submitted:

1. Project Links

Git repository

<https://github.com/szphzz/git-branch-crime.git>

GCP project

<https://console.cloud.google.com/storage/overview;tab=overview?project=git-branch-crime>

GCP project ID: git-branch-crime

2. Members, Features & Branches

Name	GitHub ID	Feature / Focus	Git branch
Korbin White	korbinvwhite	API calls - Census Bureau & DataSF SF Street Tree Inventory	fastapi
Sophia Chung	szphzz	Visualization - Streamlit	streamlit
Brendan Waterval	Brendanw1	Webscraping - SF Police Reports	scraping
Miguel Cerna	dudedatas	Data Cleansing - EDA	cleaning-eda

All fields are editable. Each member works on their own branch and merges into main via pull request.

3. Meeting Schedule

Date	Time	Modality
Wed, Oct 7	12:00 PM	Zoom
Sun, Oct 11	1:00 PM	Zoom
Mon, Oct 12	11:00 PM	Zoom

4. Plan for Every 3-4 Days (per Member)

3-day periods through the Oct 13 due date. QA = double-checking a teammate's work; everyone reviews someone else each round, and every PR needs one teammate's approval before merging into main. All boxes are editable.

Korbin White API calls - Census Bureau & DataSF SF Street Tree Inventory | branch: fastapi

Wed 10/7 - Fri 10/9 Meeting: Wed 12 PM	- Pull all needed Census Bureau + DataSF Street Tree Inventory data via API calls and upload it to the GCP bucket. - Write a short data dictionary (files, columns, units, geography keys) so Miguel can clean it.
Sat 10/10 - Mon 10/12 Meetings: Sun 1 PM, Mon 11 PM	- Build FastAPI endpoints that serve the cleaned data from the bucket (e.g. by neighborhood) for the Streamlit app. - QA: Double-check Brendan's scraped police data in the bucket - row counts, date range, duplicates, spot-check 10 reports vs. the source.
Tue 10/13 FINAL DUE	- Merge fastapi into main via PR; run the full pipeline end-to-end (bucket -> API -> Streamlit). - QA: Review & approve Sophia's final streamlit PR.

Sophia Chung Visualization - Streamlit | branch: streamlit

Wed 10/7 - Fri 10/9 Meeting: Wed 12 PM	- Load the uploaded data from the bucket and build the base Streamlit app (layout + first charts). - List the features/visuals the app needs and tell Miguel which cleaned fields she needs.
Sat 10/10 - Mon 10/12 Meetings: Sun 1 PM, Mon 11 PM	- Add features: SF crime map, neighborhood filters, crime vs. income / tree-cover comparisons; connect the app to Korbin's FastAPI endpoints. - QA: Test Korbin's endpoints from the app side and report anything broken, slow, or missing.
Tue 10/13 FINAL DUE	- Final UI polish (titles, captions, explanations of findings); screenshots/demo for submission. - QA: Review & approve Miguel's final cleaning-eda PR.

4. Plan for Every 3-4 Days (continued)

Brendan Waterval | Webscraping - SF Police Reports | branch: scraping

Wed 10/7 - Fri 10/9 Meeting: Wed 12 PM	- Scrape all needed SF Police Report data and upload it to the GCP bucket. - Document the scraper: source URL, fields collected, date range, and how to re-run it.
Sat 10/10 - Mon 10/12 Meetings: Sun 1 PM, Mon 11 PM	- Make the scraper re-runnable (error handling, retries, no duplicate rows) for a final data refresh. - QA: Double-check Miguel's cleaning - compare raw vs. cleaned row counts, confirm dropped rows/nulls are justified, check date & category formats.
Tue 10/13 FINAL DUE	- Write the project README (data sources, setup, how to run each piece). - QA: Review & approve Korbin's final fastapi PR.

Miguel Cerna | Data Cleansing - EDA | branch: cleaning-eda

Wed 10/7 - Fri 10/9 Meeting: Wed 12 PM	- Collect all data in the bucket (API + scraped) and clean it: fix types, nulls, duplicates; standardize neighborhoods & dates; upload the cleaned version. - Share the cleaned schema with Sophia.
Sat 10/10 - Mon 10/12 Meetings: Sun 1 PM, Mon 11 PM	- EDA: join crime, census, and tree data by neighborhood; summary stats, trends, correlations; pick 3-5 key findings for the app. - QA: Double-check Korbin's API data - missing tracts/years, and spot-check values against the Census/DataSF sites.
Tue 10/13 FINAL DUE	- Finalize the EDA notebook/write-up and confirm the final cleaned data is in the bucket. - QA: Verify the numbers in Sophia's charts match the EDA results; review & approve Brendan's scraping PR.

5. Agreement & Signatures

By signing below, each member agrees to complete their assigned feature on their branch, follow the plan above, do their assigned quality checks on teammates' work, attend scheduled meetings (or notify the team in advance), and communicate blockers early.

Member 1

Printed name Date

Signature

Member 2

Printed name Date

Signature

Member 3

Printed name Date

Signature

Member 4

Printed name Date

Signature

Type your name in the signature box, or use your PDF viewer's Sign tool (Preview: Markup > Sign; Acrobat: Fill & Sign).